














# Advanced: Key dates

	1 Nov - 31 Dec	Development of training materials
	20 Nov - 1 Dec	Business readiness survey (1 of 3)
	19 Jan	Readiness checklist (1 of 3)
	15 Jan - 19 Jan	ieMR Advanced boot camp
	14 Feb - 28 Feb	Business readiness survey (2 of 3)
	5 Feb - 25 Mar	End user training
	5 Mar - 9 Apr	Dress rehearsals
	23 Mar	Readiness checklist (2 of 3)
	<b>11 Apr</b>	<b>Go-live</b>
	25 May	Readiness checklist (3 of 3)
	May/June	Business readiness survey (3 of 3)

For more information, contact the ieMR team.

t: 3068 1999 e: [CHQ\\_digitalfuture@health.qld.gov.au](mailto:CHQ_digitalfuture@health.qld.gov.au)

[www.childrens.health.qld.gov.au/digitalfuture](http://www.childrens.health.qld.gov.au/digitalfuture)

**Our Digital Future**

IMAGINE WHAT'S POSSIBLE...

